SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:13PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 189 Const Calendar Day: 225 Date: 15-Jan-2013  Tuesday

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition cold, clear AM; clear, warmer PM

Working Day If no, explain:

Diary' Dispute
General Comments —~
Weekly staff meeting 0900-1000. Mecahnical Contractor coordination meeting 1000-1100. Process
submittal 126R07 comments. Process RFI 2650R03 response. Track progress of FWS field work. Misc
MEP paperwork and diaries.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
No cable band caulking was conducted today because the ambiant temperature was below 40 degrees F.
04-0120F4 Bid Item: 127 0-000-000.127 COMPRESS AIR (3 NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 1.00 0.00 0.00 1.00 D
Plumber/Pipefitter JNM DAVID LAW 1.00 0.00 0.00 1.00 D
Di ary: Dispute
Tower Piping 127  0-000-000.127 -
After completing the installation of the tower head utilites, the FWS crew spent 1 hour installing the PS-25
spring loaded pipe supports.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 7.00 0.00 0.00 7.00 D
Plumber/Pipefitter JNM DAVID LAW 7.00 0.00 0.00 7.00 D
Niary: Dispute
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"h; ddrRptbyBidltem Page 1 of 2




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 189 Date: 15-Jan-2013  Tuesday
oTar y .
CCO 187 Extra Work at Force 001 O-MSI-EFA.187
Account [

The FWS crew spent 7 hours finishing the installation of the utility outlets at elevation 158M per the
directions given in the response to RFI 3056.
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